COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2020

ESTI MATE SUMVARY 15: 09: 29
CONTI D C22795 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI ME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:  24.55 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 21/ 2019 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 246, 875. 40 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,199,920.50 NON- PARTI Cl PATI NG 267, 338. 81 183, 775. 38
PERCENT COMPLETE: 21.54% TOTAL EARNI NGS 268, 638. 81 183, 775. 38
FUNDS AVAI LABLE: $ 978, 236.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 268, 638. 81 183, 775. 38
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6,576. 76 -4,768. 88
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 262, 062. 05 179, 006. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 262, 062. 05 179, 006. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179, 006. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 01/ 10/ 2020
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0002 15: 09: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renopval of Sidewal k 1, 965. 000 0. 000
Sy 299. 300 11, 148. 93
37.25000 299. 300 11, 148. 93
0010 202-00203 Renoval of Curb and Cutter 3, 258. 000 0. 000
LF 426. 400 8,528. 00
20. 00000 426. 400 8,528. 00
0015 202-00210 Renoval of Concrete Pavenent 175. 000 0. 000
Sy 56. 800 2,101. 60
37. 00000 56. 800 2,101. 60
0020 202-00220 Renoval of Asphalt Mat 113. 000 1.500
SY 0. 000 0. 00
95. 00000 1. 500 142.50
0025 202-00250 Renoval of Pavement Marking 986. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0040 202-00860 Renoval of Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0045 203-01597  Potholing 40. 000 2.000
HOUR 0. 000 0. 00
325. 00000 2.000 650. 00
0050 208-00090 Erosi on Control (Curb Ranp) 125. 000 0. 000
EACH 9. 000 972. 00
108. 00000 9. 000 972. 00
0055 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00
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PCN: 22795-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0002 15:09: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0060 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0065 210-00860 Reset Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0070 210-01000 Reset Fence 99. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 72.000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 213-00067 Rock Miul ch (Weed Free) 37.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0.00
0090 250-00010 Environmental Health and Safety Management 1. 000 0. 000
LS 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0095 250- 00050 Moni toring Technici an 8. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 304-06000  Aggregate Base Course (Cl ass 6) 225. 000 0. 000
TON 28.520 2,224.56
78. 00000 28.520 2,224.56
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 37.000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0.00
0110 412-00605 Concrete Pavement (6 Inch) (Fast Track) 151. 000 0. 000
Sy 43.500 6,525. 00

150. 00000 43.500 6, 525. 00
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PCN: 22795-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0002 15:09: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0115 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0120 608-00000 Concrete Sidewal k 389. 000 0. 000
SY 108. 500 9, 439. 50
87. 00000 108. 500 9, 439. 50
0125 608-00010 Concrete Curb Ranp 2,155. 000 0. 000
Sy 177.900 22, 237.50
125. 00000 177.900 22,237.50
0130 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0135 608-00350 Concrete Sidewal k (Col ored) 3. 000 0. 000
5% 0. 000 0.00
210. 00000 0. 000 0. 00
0140 609-21020 Curb and Gutter Type 2 (Section II-B) 476. 000 0. 000
LF 120. 500 4, 940. 50
41. 00000 120. 500 4, 940. 50
0145 613-07001 Type One Pull Box 5. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0150 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0155 626- 00000 Mobi I'i zati on 1. 000 0.116
LS 0.117 24,812.78
212, 075. 00000 0. 233 49, 413. 48
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 090
LS 0. 160 848. 00
5, 300. 00000 0. 250 1, 325. 00
0165 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 796. 000 0. 000
Li ne
) SF 0. 000 0.00

26. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
675. 00000
6. 000
EACH
625. 00000
2, 700. 000
HOUR
27.00000
47.000
DAY
350. 00000
92. 000
DAY
900. 00000
14. 000
EACH
275. 00000
400. 000
LF
55. 00000
103. 000
EACH
55. 00000
49. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 4. 000
EACH

900. 00000

QrY TH'S PERI OD
QTY TO DATE
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31.
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. 000
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. 000
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. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
000
500

000
500
500

. 500
. 000
. 500

. 000
. 000
. 000
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ESTI MATE RUN 01/ 10/ 2020

3,489

1, 400

8,100

1,925

8,580

880.

1,015

900

.00

.00

75

00

00

00

00

00

.00

15:09: 29

AMOUNT

3, 489

1,400

8, 100

1,925

8, 580

1,732

1,715

6, 875

900

.00

.00

75

00

00

00

00

50

00

00

00



CONTI D:

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 80430

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0265 700- 70587

CAT NO0201

0270 202-00012

ESTI MATE NG 0002 15: 09: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
450. 000 40. 000
EACH 10. 000 55. 00
5. 50000 50. 000 275. 00
93. 000 30. 000
EACH 16. 500 247.50
15. 00000 46. 500 697. 50
36. 000 0. 000
EACH 4.000 2,220. 00
555. 00000 4.000 2, 220. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0.130
FA 3.710 3.71
1. 00000 3.840 3.84
5, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,138,548.75$  123,844.33% 160, 312. 16
1.000 0. 000
EACH 1.000 325. 00
325. 00000 1. 000 325. 00

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Mont r ose

Traffic Cone

Panel s

St ackabl e Verti cal

Runbl e Strip (Portable)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazardous Waste Di sposal F/ A

qa at he

Renoval of Tree Stunp

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 01/ 10/ 2020
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PCN: 22795-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0002 15:09: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0275 202-00200 Renoval of Sidewal k 179. 000 128. 800
Sy 50. 200 1, 869. 95
37.25000 179. 000 6, 667. 75
0280 202-00203 Renoval of Curb and Cutter 373. 000 279. 100
LF 93. 900 1,878.00
20. 00000 373. 000 7,460. 00
0285 202-00210 Renopval of Concrete Pavenent 84. 000 62. 800
SY 21. 200 784. 40
37. 00000 84. 000 3,108. 00
0290 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0295 208- 00090 Erosion Control (Curb Ranp) 14.000 6. 000
EACH 8. 000 864. 00
108. 00000 14. 000 1,512. 00
0300 210-00810 Reset Ground Sign 4.000 0. 000
EACH 4. 000 1, 800. 00
450. 00000 4.000 1, 800. 00
0305 210-04050  Adjust Val ve Box 1. 000 0. 000
EACH 1.000 325. 00
325. 00000 1. 000 325. 00
0310 304-06000  Aggregate Base Course (Cl ass 6) 17. 550 2.700
TON 14. 850 1, 158. 30
78. 00000 17. 550 1, 368.90
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 56. 000 20. 500
SY 35.500 5,325. 00
150. 00000 56. 000 8, 400. 00
0325 514-00100 Hand Rail 0. 000 0. 000
LF 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0330

0335

0340

0345

0350

0355

0360

0370

0371

608- 00000

608- 00010

609- 21020

629- 01005

630- 00000

630- 00007

630- 00012

210- 04015

700- 70010

CAT NO0400

0365

NHPPO50A- 038 ESTI MATE NO 0002 15: 09: 29
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
qa at he
Concrete Sidewal k 38. 000 16. 200
Sy 21. 800 1, 896. 60
87. 00000 38. 000 3, 306. 00
Concrete Curb Ranp 311. 000 121. 400
5% 189. 600 23,700. 00
125. 00000 311. 000 38, 875. 00
Curb and CGutter Type 2 (Section |l-B) 100. 000 36. 200
LF 63. 800 2, 615. 80
41. 00000 100. 000 4,100. 00
Survey Monunent (Type 5) 0. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
Fl aggi ng 257. 000 120. 000
HOUR 137. 000 3, 699. 00
27.00000 257. 000 6, 939. 00
Traffic Control Inspection 16. 000 3. 000
DAY 13. 000 4, 550. 00
350. 00000 16. 000 5, 600. 00
Traffic Control Management 18. 000 9. 000
DAY 9. 000 8, 100. 00
900. 00000 18. 000 16, 200. 00
Modi fy Manhol e CO 348 and S Church St, Corner B 1. 000 0. 000
EACH 1. 000 1, 040. 00
1, 040. 00000 1. 000 1, 040. 00
F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  107,026.65$ 59,931.05% 107, 026. 65
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 1,300.00 % 0.00% 1, 300. 00
PRQIECT TOTAL CURRENT AMI $ 1,246,875.40$% 183,775.38 % 268, 638. 81

620- 00020

C22795
22795-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON
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